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PREFACE 
The purpose of the Kabul City Initiative (KCI) is to provide technical assistance to the Kabul 

Municipality (KM) and to create effective, responsive, transparent, and accountable 

municipal governance in Kabul.  KCI’s goal is to: (1) increase the capacity of city officials in 

Kabul; (2) markedly improve the delivery of municipal services to citizens in Kabul; and (3) 

increase municipal capacity to generate revenue and to account for expenditures and revenue.  

As a result of KCI, it is anticipated that Kabul’s citizens will receive improved services, 

understand the responsibilities of municipal leaders, play an active role in the municipal 

decision-making process, and see local governance structures as legitimate. 

Per Task Order EPP-I-05-04-00035-00, Section F.6 page two, this Monthly Report 

summarizes progress towards accomplishing project benchmarks and provides: 

 An update of progress made towards fulfilling project goals; 

 Identification of implementation issues including obstacles encountered and possible 

delays in fulfilling activities included in the work plan and PMP targets; 

 KCI’s response to these issues and obstacles including any proposed changes to the 

work plan; and, 

 A forecast of next month’s activities. 
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HIGHLIGHTS  
Kabul City Initiative (KCI) efforts in all of its primary areas of action (CLINs) produced 

marked progress despite the shortened work hours in Afghan government offices during the 

holy month of Ramadan which ended on August 22
nd

. Notably, KCI in cooperation with 

Kabul’s Mayor and his senior leaders devoted considerable time in August to fine-tuning 

KCI’s Year Three Work Plan that will build on Year Two accomplishments in developing the 

capacity of municipal officials.  

KCI completed the construction of Kabul Municipality’s Citizen Information Center (CIC) in 

August and began training municipal staff on how to interact with the public. This modern, 

fully computerized facility will function as a “one stop shop” that provides information on 

city services, forms and other services as well as referrals to the appropriate national 

ministries or other offices for those services that fall within their areas of responsibility. The 

CIC will substantially improve the capacity of Kabul Municipality to efficiently deliver 

services to its public. This “one stop shop” will also make government operations and service 

delivery more transparent, thereby also serving as an anti-corruption mechanism.   

During August, Shir Sultan (the King Lion cartoon character based on the late popular lion at 

Kabul’s zoo) continued to appear on major national TV and radio to impress upon children 

the importance of proper waste disposal and of helping to green Kabul. During August, KCI 

also conducted additional public awareness campaigns with participation by Kabul 

Municipality and district managers by distributing Shir Sultan story and coloring books on 

proper waste disposal and sanitation to schools and children’s groups.  The very popular Shir 

Sultan and spots directed at adults – both of which were created by and sponsored by KCI – 

contain messages of KM’s efforts to improve the lives of its constituency. Similar messages 

focused on adults are being broadcast on the importance of paying the safay’i tax that 

supports the delivery of city services.    

In late August, a well-known Pashtu poet finished translating the Shir Sultan books into 

Pashtu (Kabul’s Mayor informed KCI that President Karzai was very impressed by the Shir 

Sultan campaign and asked that the books be available in Pashtu as well as Dari). After a 

Kabul Municipality official who is also a Pashtu poet reviews these translations, KCI will 

publish Pashtu language copies for distribution.        

The clean and green Kabul program and other public education efforts are part of KCI’s 

multi-faceted program to increase Kabul Municipality’s outreach to its public. This effort 

also includes training in public speaking for senior officials, professional training for the 

Publications Department on developing press releases, the use of photography and other tools 

essential for communicating with the general public. KCI is also training and mentoring 

Kabul Municipality staff on developing materials and maintaining a KM web site and other 

E-media such as Facebook.  

During August, KCI also:  

 Conducted the final test for employees participating in the International Computer 

Driver’s License (ICDL) Module two; the results were very good;  

 Completed the in classroom sessions of the GIS training for nine KM staff. Currently, 

the GIS participants are finalizing their practical assignments; 
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 Conducted safety training for 286 workers of KM Sanitation Department in Districts 

2, 6, 7, 9 and 10;  

 Started renovation of the KM female washrooms (prior to this, all of the washrooms 

were unisex which meant that the women were forced to leave KM and walk to 

another building to use the washroom there);  

 Conducted the eighth Women’s Business Development Campaign in District 10; 

 Installed IT equipment including 10 desktop computers, 10 UPS, nine stabilizers, one 

color printer and one copier machine in the CIC building;  

 Continued broadcasting of Radio/TV spots on cleaning, greening and Safay’i tax;  

 Continued media training for KM media staff;  

 Completed phase one of nine neighborhood parks;  

 Completed the asphalting of Balahesar road, one of Kabul’s most heavily used 

thoroughfares; and,  

 Assisted KM in digitizing 1,900 records (valuation forms) of the Property 

Department.  Developing KM’s capacity to maintain its records in computerized 

databases is crucial for the implementation of modern urban management practices 

and for increasing transparency and accountability.  
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1.0 ACHIEVEMENTS 
1.1 CLIN 1: CAPACITY BUILDING OF KABUL CITY OFFICIALS  

Training  

In August, KCI continued the Future Leaders Program for 50 KM staff while safety training 

was conducted for 286 workers of the Sanitation Department stationed in Districts 2, 6, 7, 9 

and 10. In addition, the second round of the International Computer Driving License (ICDL) 

for 186 KM staff continued this month with good results from the Module two testing.  

The curriculum of the Environmental Protection training was prepared and will be delivered 

to the staff of the newly established Environmental Protection Department at KM.  

KCI initiated on the job training for the newly established KM Training Department staff.                                                                                                                            

KCI finalized the list of employees who will be attending the driving course and AutoCAD 

training this month. Also, the subcontract for AutoCAD training was signed in August. 

Policies and Procedures 

During August, KCI provided research and analysis to KM on proposed revenue sources for 

the Kabul Municipality. These include: revenue sharing, rent, street parking, expanded 

business licensing, hotel occupancy charges, bottle recycling fees, street signs advertising, 

land use lease arrangements, business improvement districts, developers’ betterment fees, 

hazardous waste fees, inter-governmental transfers, and taxi and minibus operating fees.  

Public Outreach 

In August, KCI started Radio Production training for 10 KM Publications Department staff. 

The course is a combination of theoretical and practical sessions to teach the trainees how to 

work with studio equipment and produce radio packages. 

KCI continued the broadcasting of educational Radio and TV spots and dramas on greening, 

cleaning, Safay’i tax and business licensing. These spots have been broadcasted on some of 

the most popular country-wide stations including TOLO TV, 1 TV, as well as City FM, 

Radio Kilid, Arman FM and Radio Salam Watandar.     

KCI continued and completed the Public Education Campaign on cleaning and greening for 

adult audiences in District 7 during the holy month of Ramadan. Wakil Gozars (district 

community representatives) helped KCI distribute educational brochures on cleaning, 

greening and composting at 32 Mosques. More than 3,200 people benefited directly from this 

program. 

In August, the news page of the KM Website was updated with news stories. The KM staff 

that were recently trained in web content management started working with KCI to maintain 

the website. The main challenge with website maintenance is that the  Ministry of 

Information Technology is unable to provide timely technical support.  

Media Events: 

Launched the eighth Women’s Business Development Campaign to provide publicity and 

other support to existing women-owned and women-operated businesses and to foster the 
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development of new ones. These campaigns, conducted in cooperation with the Women’s 

Council also provided business women with opportunities to speak directly with the Deputy 

Mayor and other senior municipal leaders.        

Gender and Youth  

Women Engineers/Professionals training and Women Leadership courses continued during 

August.  

A technical evaluation and negotiation meeting was held with the selected contractor for 

renovation of the KM female washrooms (actually these will be the first washrooms 

specifically dedicated to women at the KM).   

A second site visit was conducted to assess the recently proposed location for the Youth 

Center in District 8, as the second location identified was supposed to be a parking lot 

according to the Kabul City Master Plan. KCI will continue to meet with KM senior 

leadership to try to find a suitable location for the Youth Center, which will benefit both men 

and women. 

KCI, in cooperation with the Women’s Council and the district manager conducted the eighth 

Women’s Business Development Campaign in District 10. This campaign lasted for two days 

during which businesswomen showcased their handcrafts including traditional dresses, 

jewelries, carpets, homemade pickles, and cosmetics.  

KCI conducted a town hall with women in Districts 6 and 7 on women’s access to city 

services; specifically, how they can participate in the design of public parks currently being 

planned by KM and KCI.  

In August, KCI started working with the Women’s Council on their annual report, A draft 

should be completed in September.   

ICT 

In August, KCI purchased and installed 10 desktop computers, 10 UPS, nine stabilizers, one 

color printer and one copier machine in the CIC building. 

In addition, the new KCI ICT Director monitored the KM ICT Department’s performance 

and visited the training centers to evaluate the progress of the ICDL training course.   

1.2 CLIN 2: SUPPORT TO PROVIDE SERVICE DELIVERY PROGRAMS 

Sanitation Services 

KCI continues to assist the KM Sanitation Department in 

the production of compost at the Gazak Landfill.  To date 

1,225 metric tons (MT) of compost have been produced 

with approximately 757 MT delivered to the Kabul 

Municipality’s Greenery Department to be used in various 

parks and green open spaces.  The remaining 468 MT will 

be stored at Gazak Landfill for KM’s future use. 

KCI continued work in District 2 to inventory and assign 

numbers to the existing dumpsters. In addition, all open 

dumpsites and other proposed locations for dumpsters will 

Figure 2: Roadside ditch cleaning in 

District 2. 
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be prepared by placing concrete pads and new dumpsters which will be numbered too. The 

next step will be to prepare a routing plan for all dumpsters; this will be made with the 

consensus of the District 2 sanitation team. Installation of these pads is in progress in District 

2 with half of them having been transported to the pre-determined sites and installed. All the 

installed pads were field verified by a sanitation engineer, added to a GIS map and plotted for 

KM’s Sanitation Department. 

KCI rented an excavator with a backhoe (KM provided the fuel for the backhoe) in District 2 

for mass trash collection from roadside ditches. The backhoe was engaged for cleaning 

roadside ditches and loading slush material from the ditches into small dump trucks to be 

transported and dumped in dumpsites. Ditch cleaning in District 2 was completed in August.  

Parks and Greenery 

KCI continued construction of ten neighborhood parks. 

During August KCI completed phase one construction of 

Arzan Qimat Park, Block 11 in District 12; phase II 

construction of vertical structures (canteen, guard room 

and toilets) in Arzan Qimat Park Block 4 Park in District 

12; and construction of toilets in Sayed Al Nasiri  

Park in District 11, Bibi Sarwari Sangari in District11, and 

Karte Mamurin Park in District 3. Listed below is the 

current status of all phase one construction activities in the 

ten parks KCI is currently constructing.  

 

1. Arzan Qimat Block 4 Park in District 12 is 100% 

complete. 

2. Arzan Qimat Block 11 Park in District 12 is 100% complete. 

3. Macrorayon Awal Park in District 16 is 100% complete. 

4. Taimani Phase 1 in District 4 is 100% complete. 

5. Sayed Al Nasiri in District 11 is 100% complete.  

6. Bibi Sarwari Sangari in District 11 is 100% complete. 

7. Karte Mamurin Park in District 3 is 100% complete. 

8. Shirino Park in District 2 is 100% complete. 

9. Shahr Ara Park in District 4 is 100% complete, and  

10. Dehbori Park in District 3 is 98% complete.  

 

Remaining work includes landscaping, construction of canteens, guard rooms, and minor 

repairs in some of these parks.  Once the parks are 100 percent complete KCI will hand them 

over to the Kabul Municipality.   

KCI began the process of surveying, preparing Scopes of Work (SOW) and drafting the 

design documents for 10 new neighborhood parks for Year Three of the project.  

Kabul City Streets 

The streets component of the KCI project continued to implement small scale upgrades to 

help alleviate the problems with roads in Kabul.  During the month of August KCI completed 

the emergency road repair initiative in cooperation with USFOR-A and Kabul Municipality. 

This emergency road repair initiative included graveling and asphalt patching for 15 km of 

streets in Kabul. 

Figure 3: Construction of canteen in 

Arzan Qimat Park at Block 4 was 

completed in District 12 
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The Balahesar road contractor completed the asphalting 

portion of their subcontract this month with the laying of 

the wearing surface on this road. Additional work to be 

completed by the subcontractor in September includes the 

installation of curb stones along the roadside and drainage 

area and road stripping.  

During this reporting period KCI continued road work on 

10.23 km of road in District 5. The subcontractor is 

currently working on the subgrade preparation, dumping 

of sub-base layer and backfilling of side drains.  

KCI graveled and repaired six km of the Deh Khudaydad 

to Khursan Township Road in District 16 as part of the 

emergency road repair project.  The work began in July 

and was completed in August. This was part of the 

emergency road repair project undertaken jointly by KCI 

and USFOR-A.    

KCI continued the development of sidewalk projects 

during August.  All of these projects have been small; 

however, they have been quite beneficial, creating safe 

walkways for thousands of pedestrians to walk on daily. 

KCI has strategically focused on renovating or 

constructing new sidewalks near schools where frequent 

accidents involving children have occurred.  These small 

scale sidewalk projects have a high rate of return 

considering their low cost and potential for saving lives. 

KCI has designated locations for 10 km of sidewalks 

around the city for the Year Three. 

1500m sidewalk project has been approved for Taimani 

Main Road in District Four. This sidewalk runs from 

Jamat Khana Square towards the Airport road. The 

subcontractor has been selected for this project and 

construction will start shortly. 

1.3     CLIN 3: INCREASE REVENUE COLLECTION AND IMPROVE FINANCIAL                    
ACCOUNTABILITY AND TRANSPARENCY   

Revenue Collection 

Review of the Safay’i Charge Regulation from the year 2000 continued in August. This is a 

work in progress; KCI proposes that a new Property Tax Law at the national level replace the 

regulation. 

In August, KCI visited five districts: Districts 14, 18, 19, 20 and 22. These, along with 

District 21 which was visited in July, are KM’s six least secure districts. The purpose of these 

visits was to understand the reasons for the low levels of revenue contributed by these six 

districts compared to their population size. This is essential to improve the quality of revenue 

Figure 4: KCI laid the wearing surface 

course on Balahesar Road in District 1. 

Figure 5: The laying of sub-base layer on 

the 10.23 km of road in District 5. 

Figure 6: KCI completed the grading 

/graveling of six km road from Deh 

Khudaydad to Khursan Road in district 

16. 
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analysis, revenue forecasts and revenue action plans. The remaining districts which will be 

visited in September are Districts 6, 8, 9 and 13.  

Findings of the field visits suggest that the jurisdictional status of these six city districts are 

disputed by sub-provincial districts: Paghman in the case of District 14 (in the north west), 

Deh Sabz in the case of Districts 18 and 19 (both in the north east), Char Asia in the case of 

District 20 (in the south), Bagrami in the case of District 21 (in the south east) and District 22 

(in the east). It is anticipated that these disputes concerning competencies will be resolved 

within the year. For the time being, the stand-off results in lack of support from the police, 

who are inclined to support the sub-provincial district instead of the municipal district. In 

Districts 18, 19 and 20, the district office closes early in the afternoon (around 13.00 or 14.00 

hrs.) due to staff security concerns.  

In August, the KCI revenue team delivered a training session on municipal revenue as part of 

the Future Leaders Program. The training covered issues such as legal matters, taxes, fees, 

municipality fund, promoting voluntary compliance and transparency. 

Translation of the KM Revenue Report 1390 [21 March 2011 – 19 March 2012] is almost 

completed and this important analytical report will be handed over to KM in September. 

Accounting, Budgeting, and Financial Management 

KCI continued to support the KM finance, accounting and budgeting staff engaged in 

developing the FMIS database, Chart of Accounts and budget issues during the reporting 

period.  

The KCI financial management team organized a meeting with KCI subcontractor, Glory 

Consultants and the KM IT Manager to finalize handover of FMIS to the KM IT Department 

that will be responsible for running the system. Glory Consultants will provide special 

preliminary training and will provide KM support to deal with technical challenges for 

another year. 

KM’s Budget Department has experienced technical problems in using the FMIS. KCI 

believes the solution is to repeat the training course on FMIS. KCI will deliver this training in 

September and October. 

On the job training for the KM Finance/Accounting Team was conducted to build the 

employees’ capacity to modify/extract reports into and from Excel and other formats from the 

FMIS database to meet the financial reporting requirements of KM senior management and 

the Internal Audit Department. It is important that the Internal Audit Department be able to 

utilize these reports for its audit activities. 

Expenditure allotments for the second quarter of the year 1391 (March 2012 – June 2012) 

have been uploaded into the FMIS database with KCI support. 

During August, KCI continued developing a training course and materials for the ten-day 

Internal Audit Training as well as for a three-day procurement course. These courses are 

scheduled to be conducted in September. 

Improvement of Property Tax Registration 

This month KCI visited Districts 1, 2, 3, 5, 8, 12, 14, 18, 19, 21 and 22 to provide coaching 

sessions in the digitization of records. KCI reinstalled the scanner at the property department 
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in District 2; KCI IT staff will reinstall the Windows program and replace the UPS there. In 

District 3, a new staff member received digitization training.  

In District 14 the scanner at the revenue department has to be installed and the flash disc with 

the database was handed over so that the district staff can start to digitize directly.  

In Districts 18 and 19 there is no power; therefore, it was agreed that KCI will digitize 

valuation forms and Safay’i book records at the KM’s central offices.  

The District 8 Manager complained that he has few staff in the Property and Revenue 

Departments for digitization. His priority was to reach the target of 45 million Afs in revenue. 

Some 300 records of Safay’i books were digitized by this district office.  

During this month, the Municipal Property Specialist digitized 1,900 records (valuation 

forms) from the Property Department. Up to date 23,853 records have been digitized. This is 

a major step towards meeting USAID goals for the digitization of municipal records. 
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2.0 ISSUES, OBSTACLES, 
AND RESOLUTIONS 

 

 KCI filled the Municipal Budget Specialist position has during this month. This 

vacancy had affected KCI’s support for the  KM Budget Department and FMIS. 

 To date the Revenue and Finance Working Group meetings have not taken place. 

These meetings are essential to enhance internal communication between key 

administrative departments. The lack of internal communication causes problems in 

the execution of tasks. KCI concerns were expressed to the Deputy Mayor for Finance 

and Administration. 

 KCI received criticism about the FMIS system. An internal evaluation of the key 

users showed that they were not satisfied. They complained that the training was too 

short. The agreed upon solution is to retrain the key users and to put more effort into 

supporting them after they have taken the course. 

 Revenue collection by KM is hampered by many factors, including 1) disputes over 

the competency of the six low-security districts vis-à-vis four sub-provincial districts 

and a lack of police support; 2) inadequate transport facilities; and, 4) potential 

corruption.  

 The lack of a cooperative arrangement and appropriate channels of communication 

between Kabul Municipality and the Traffic Police who are commanded at the 

national level hinders the development of a Kabul city traffic plan. This lack of 

coordination also complicates the construction or resurfacing of roads as police 

cooperation is needed for effective management of traffic when road work is under 

way.  U.S. Department of Transportation representatives at the U.S. Embassy, the 

Senior Advisor to the Traffic Police and KCI are working with Afghan officials to 

start a planning dialogue to address the need for cooperation to alleviate Kabul’s 

traffic problems. 
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3.0 ACTIVITY FORECAST 
Activities planned for the month of September 2012 are: 

1. Complete the second round of ICDL and Future Leaders Program; 

2. Continue safety training for 2,000 workers from several KM Departments;  

3. Start CIC training;   

4. Begin AutoCAD training;   

5. Start and complete the Contract and Procurement training; 

6. Begin the English Language course;  

7. Finalize the data entry into the training database;   

8. Work on KM’s ICT infrastructure upgrades;  

9. Install and configure the CISCO Router at KM;  

10. Install and configure the two CISCO Switches at KM;  

11. Renovate two female washrooms at KM;  

12. Conduct two Women’s Business Development Campaigns;  

13. Complete two training programs for KM female staff;  

14. Conduct three town hall sessions with youth and women on the design of the new 

parks for the Year Three of the project;  

15. Hold the KM women’s general meeting;  

16. Finalize the Women’s Council annual report;  

17. Find a location for the Youth Center which will be renovated in Year Three;  

18. Continue the Public Education Campaign on cleaning and greening for children and 

youth;  

19. Continue broadcasting radio/TV spots; 

20. Continue Media training for KM staff; 

21. Conduct media events for KM/KCI initiatives;   

22. Complete phase one work of Dehbori Park in District 3;  

23. Start phase two of the refurbishment of the park in Arzan Qimat Block 11;  

24. Start renovation and electrical upgrading of the Street Maintenance facility;  

25. Start renovation and electrical upgrading of the Kabul Youth Gymnasium;  

26. Complete construction and installation of 300 concrete pads for waste dumpsters in 

District 2;  

27. Complete the Balahesar road project;  

28. Continue with upgrading of 10.23 km of roads in District 5; 

29. Start work on the 1500 linear meters of sidewalks in District 4; 

30. Start work on additional upgrades to the CIC as proposed by the Mayor; 

31. Complete phase two work of Shirino Park;  

32. Complete phase two work of Shahrara Park;  

33. Complete design documents, and scopes of work for proposed sidewalks in Districts 

1, 3 and 8;  

34. Continue surveying  additional parks proposed by KM for improvement;  

35. Continue the revision of the Chart of Accounts;  

36. Conduct a three-day procurement course;  

37. Conduct a ten-day internal audit course;  

38. Support the Revenue and Financial Management (FMIS) session of the Future 

Leaders Program; 

39. Continue supporting the FMIS key users;   



 

16 AFGHANISTAN KCI MONTHLY REPORT: August 2012 

40. Continue supporting the KM Budget team and KM budget managers with respect to 

the internal budget preparation process;  

41. Focus on digitization of records (valuation forms, property documents and Safay’i 

books) to reach the target of 30,000 digitized records; 

42. Continue visits to the districts for coaching and troubleshooting;  

43. Complete and handover the Dari translation of the KM Revenue Report 1390 (March 

2011-March 2012);  

44. Complete review of the Safay’i Charge Regulation; and,  

45. Visit all districts, if needed to diagnose obstacles in revenue collection. 

 

 

 

 



 

AFGHANISTAN KCI MONTHLY REPORT: August 2012     17 

 ANNEX 1: LIST OF COMPLETED SUBPROJECTS IN THE MONTH OF AUGUST 2012: 

 

 

 

 

 

 

 

ANNEX 2: LIST OF SERVICE DELIVERY AND INFRASTRUCTURE PROJECTS IN PROGRESS, AS OF AUGUST 2012 

No Name of project Location Department 

Percentage  
Completed/ 
Construction 

CLIN Progress 

1 Shirino Park/Rehab Neighborhood District 2 Greenery 99% Services Delivery In Progress 

2 Arzan Qimat Park-Block 4 (Park) District 12 Greenery 99% Services Delivery In Progress 

3 Shahr Ara Neighborhood Park District 4 Greenery 99% Services Delivery In Progress 

4 Taimani Neighborhood Park District 4 Greenery 99% Services Delivery In Progress 

5 Dehboori Park District 3 Greenery 99% Services Delivery In Progress 

6 Karte Mamorin Park District 3 Greenery 99% Services Delivery In Progress 

7 BB Sarwari Sangari Park District 11 Greenery 99% Services Delivery In Progress 

S/N Name of project Location 
Type of 

project 
Date of Completion 

Quarter of 

Completion 

1 Deh Khudaidad Road Districts 16 Streets 13 – Aug – 2012 Quarter 4/Y2 

2 Arzan Qimat Park (4) Vertical 
Structures 

District 12 Greenery 
12 – Aug – 2012 Quarter 4/Y2 

3 Citizen Information Centre (CIC) District  99 Renovation 1 – Aug – 2012 Quarter 4/Y2 

4 Ditch Cleaning District 2 Sanitation 29 – Aug – 2012 Quarter 4/Y2 



 

18 AFGHANISTAN KCI MONTHLY REPORT: August 2012 

8 Macroryan Park District 16 Greenery 99% Services Delivery In Progress 

9 Canteen Construction in Shahrara 
Park District 4 

Greenery 
35% 

Services Delivery 
In Progress 

10 Guard room Construction in Shirino 
Park District 2 

Greenery 
35% 

Services Delivery 
In Progress 

11 Canteen Construction in Shirino Park District 2 Greenery 35% Services Delivery In Progress 

12 Transfer Station Design/Engineering 
Contract District 99 

Sanitation 
100% 

Services Delivery In Progress 

13 Composting project in Gazak Land 
Fill District 99 

Sanitation 
94% 

Services Delivery In Progress 

14 Soil Materials Testing (Balahesar 
Road) District 99 

Streets 
100% 

Services Delivery 
In Progress 

15 KM Road Paving Project Balahesar  District 1 Streets 55% Services Delivery In Progress 

16 Soil Material Testing D-5 Streets Districts 5 Streets 80% Services Delivery In Progress 

17 10.23 KM Roads Paving Project  District 5 Streets 90% Services Delivery In Progress 

18 Qala-e-Sultan Jan Road Gravelling District 13 Streets 98% Service Delivery On Hold 

19 300 Concrete Pads District 2 Sanitation 62% Service Delivery In Progress 

20 Construction of Arzan Qimat Block 11 
Park District 12 

Greenery 
99% 

Services Delivery In Progress 

21 Dumpsters Numbering and Routing District 2 Sanitation 100% Service Delivery In Progress 
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ANNEX 3: LIST OF PROJECTED PROJECTS AS OF AUGUST, 2012: 

No Name of project Location Department 

Percentage  

Completed/ 

Construction 

CLIN Progress 

1 
Wheels for dumpsters (8 inches) 

District 99 

Sanitation 
31% 

Service Delivery 

In design 
phase 

2 Renovation of Street Department 
Garage and Appurtenant Offices District 8 

Renovation 
 

Service Delivery 
In design 
phase 

3 Electrical Upgrading of Street 
Department Garage and Appurtenant 
Offices District 8 

Renovation 

 

Service Delivery Work to 
begin 
shortly 

4 Electrical Extension in Karte 
Mamorin, BB Sangari, Sayedul Nasiri 
and Macroryan Park 

Districts 3, 11 
and 16  

Construction 

 

Service Delivery In design 
phase 

5 Solar electrical design for all other 
KCI Parks 

Districts 3, 4, 59, 
11 and 16 

Construction 
 

Service Delivery In design 
phase 

6 Electrical upgrading of Kabul Youth 
Gymnasium  District 8 

Construction 
 

Service Delivery Out to bid 

7 Renovation of Kabul Youth 
Gymnasium  District 8 

Construction 
 

Service Delivery In design 
phase 

8 
Sarai Herati Sidewalk 

District 5 
Streets 

0% 
Service Delivery In design 

phase 

9 
Taimani Sidewalks 

District 4 
Streets 

 
Service Delivery In design 

phase 
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